

# Aviation Sector Support Programme for Zambia-ASSP II

Technical Working Group

23 July 2021

Carlos Tortosa, ASSP II Project Manager  
Carlos Menéndez de Solas, Operations Manager  
Gabriella Garaffa, Project Assistant

*Project funded by the European Union  
and implemented by EASA*

**Your safety is our mission.**

An Agency of the European Union 

# Agenda: 15<sup>th</sup> TWG









TIME	TITLE, SPEAKER
09:00	<b>Introduction</b> , adoption of the agenda, MoTC
09:10	<b>Feedback on the implemented actions and project performance</b> EASA Carlos Tortosa ASSP II Project Manager All participants
09:50	<b>EU ASSP II Work Plan review</b> EASA Carlos Tortosa ASSP II Project Manager All participants
10:35	<b>AOB</b> All participants
10:55	<b>Closing</b> MoTC

# Group Picture





## TWG Group Picture

# Evolution of CAP (Source ICAO)



# Evolution of CAP (Source ICAO)



# Current situation



- All activities delivered through **distance** support
- Coordinating actions with 2<sup>nd</sup> Component, **joint SCM**
- Savings on project budget due to travel restrictions> possible reshuffling of budget from “Travel BL” to “Man-days BL”
- End of the project August 2022

# Current situation



- Involvement of the industry: positive feedback
- Involvement of ICAO, iSASO, AFCAC
- Coordinate actions to avoid to overwhelm beneficiaries.
- ZCAA: to continue to report regularly the improvements to the ASC, EC

# EASA COVID Information and support



All documents developed by EASA are available at our website  
(<https://www.easa.europa.eu/the-agency/coronavirus-covid-19>)

Stay informed on COVID-19 updates from EASA [Read more >](#) [Subscribe >](#)

**EASA** European Union Aviation Safety Agency **EASA Pro** Search

Home The Agency Newsroom & Events Domains Regulations Document Library

## The Agency

Home / The Agency / The Agency / Coronavirus COVID-19

### Coronavirus COVID-19

In these extremely difficult times for the aviation industry, EASA is putting into place the measures required to ensure that operations can continue in as normal a manner as possible while still remaining safe. We know there are a huge number of urgent issues that need to be tackled - related to the hygienic safety of aircraft, application of existing rules around licensing and training, maintenance issues and many, many more. We are working to steer you through this crisis and address the needs of our stakeholders so as to ensure that aviation can remain operational and safe for everyone involved: pilots, crews, passengers and everyone else who makes this great industry function. To this end, we are in constant contact with the national aviation authorities in Europe and our other stakeholders and working as fast as we can to put the needed measures in place.

This page offers convenient links to all of our latest coronavirus-related information.

[EASA COVID-19 Resources](#)

[More COVID-19 related references](#)

**Want to stay informed on future COVID-19 updates from EASA?**

[Create an EASA account](#)

Follow the category "Coronavirus COVID-19"

Decide how you want to be notified




# Work plan review 2021



Activity	Name	Status	Planned Dates	Type
6.1 7.1	OPS AIR LTE	On-going	January-December 2021	Distance support
11. 1	Accident and Incident Investigation	On-going	February- August 2021	Distance support
5. 1	SSP Implementation LTE	On-going	January December 2021	Distance support
4.4.4	Workshops gender equality	Completed	10 December 2020 and 25 March 2021	Distance support
1.8.13	13th TWG	Completed	21 April 2021	Distance support

# Activities implemented





Carlos TORTOSA (Host)

Mulonda Mulonda

Col Edson Lungomesha

Carlos MENENDEZ DE SOLAS

Carla Iorio

Eyob Estifanos

Hazel Courteney

Jonathan Lewis

Lillian Lungu

Miguel Vaz Pinto

Musa Magongo

Phillip Lemba

stanley sitali

CB

J

h SCM Group foto

Steering Committee Meeting

r 2020

SK

Improving Aviation Sector in Zambia

14

# Summary of activities: Forecast



Activity	Name	Status	Planned Dates	Type
1.3.7	SAFE 360 - Safety in Aviation Forum Europe	Completed	08 to 10 June 2021	Distance support
9.1/10.1	Workshop Support to implementation of ICAO Annex 16	scheduled	Q3/4 2021	Distance support
1.2.8	8th SCM	scheduled	Sep-21	Distance support
10. 1	Workshop on Surveillance	scheduled	Q3/4 2021	Distance support
4. 4	Resolution of Safety Concerns	scheduled	Q3/4 2021	Distance support
4.4.12.a	SMS/QMS Safety Management Systems Webinar Implementation	scheduled	Q3/4 2021	Distance support

# Actions after this meeting



- Bilateral discussions with the 2<sup>nd</sup> component, beneficiaries and EUD to align Work Plan
- Share MoM and meeting documents for final comments by TWG members
- Continue implementing activities


# Any other Business



# Acknowledgements to the TWG members



Gender Equality in Aviation workshop with Industry – 25 March 2021



Gender Equality Industry 25 March 21

Gender equality in Aviation workshop with industry on 25 March 2021



**Aviation Support Sector Programme II  
(EU-ASSP II-Z)**

*Improving Aviation Sector in Zambia*

# Thank you for your attention!

<https://easa-eu.wixsite.com/eu-assp-z/>

**Your safety is our mission.**

[easa.europa.eu/connect](https://easa.europa.eu/connect)



An Agency of the European Union

